WORK ACCOMPLISHED Basic Contract
Completed to Date 8981% % 1,749,400.00
Retained REDUCED|[ ] $ 94,070.00
Amount Subject to Payment $ 1,655,330.00
Payments to Date $ 1,641,080.00
Payments Now Due 3 14,250.00
Payment No. FINAL[ ] 7
Remarks:
#. Computed and Chachked by

MAR 16 2015

E) Eénmgemm g Project Inspactor or Engineer Date

Date

. MR 16 2005

STATE OF HAWAII

* FORM DPW-CIA 2/05
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF  JANUARY 2015
Date: March 9, 2015
CONTRACTOR: C & C ELECTRICAL CONTRACTOR,INC
ADDRESS: 1321 MOONUI STREET Contract No. 62755 [ 4’
City, State ZIP: HONOLULU, HAWAII 96817 DAGS Job No. 62-10-0706
PROJECT TITLE: STATE CAPITOL- FIRE ALARM SYSTEM IMPROVEMENTS
CONTRACT FOR INSPECTION BRANCH USE
| *TSUBMITTAL REGISTER [ QOMMENCEMENT RECUIREMENTS
Basic Contract Amount % 1,947,900.00  |DUE MONTHLY: | 4 PROJECT SCHEDULE
[ #f DALY REFORTS [T PAYROLL AFFIDAVIT
MONTHLY ESTIMATE CHECKLIST  { CONTRACT NUMBER
PROJE(.?T N:RME.AND LOCATION /] ALL SIGNATURES i
CHANGE ORDERS SPECIALTY [ MISC: L1 PROJECT ACCEPTANCE
Total $ 36,529.00 |t i AIR COND & PAINT ACCPT DONE
Adjusted Contract Amount $ 1,984,429.00

Change Order Total
9519% $  36,529.00 $ 1,785,929.00
a7
ﬂ ol #QG, 896.co
§ (§2¢p,00% S 07000
$ 3652508 $ 4:694-859:00-
$ - $ 1,641,080.00
$ 36:529-00 $ 5077560
¥ L et % nel
34,70'3. P4 ‘-rS”QS"B.’-"

2. | certify that Ihe above bill is cormrect, just, thal payment has not been received, and
all payroll affidavits have been submitted, are current, or proper deductive exclusions
have been made to this requesl, and leasl BO% of our workforce resides in Hawali

C & C ELECTRICAL CONTRACTOR, INC

Name of Contracter

E PRESIDENT 3/9/2015

e | SN
X 7";;.,1—; \h;:: 16 206
—

Branch Chief or District Engineer Date

" State Public Works Administrator Date

The Pu%::nis/ﬂ};ﬂ:ﬁas that man?e orders have been lssue;: ;e;om'zpeﬁzoumrsd
(g

E ;ysbgna!um.'me v / Data



DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JANUARY 2015

CONTRACTOR: C & C ELECTRICAL CONTRACTOR,INC Contract No.: 62765

PROJECT TITLE: STATE CAPITOL- FIRE ALARM SYSTEM IMPROVEMENT  DAGS Job No.: 62-10-0706
o
. CONTRACT]|
Q LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
G |PRIME CONTRACTOR _|TRADE NO. AMOUNT| TO DATE| CMPL %|  RETAINED

C & C ELECTRICAL CONTR/ General Contractor ABC-11411 §1.947.000] $1.740.400] 8oB1%| 5% $87.470|A

NSNS AR AN NN NN ENNENEEN NN NN NN EERA NN

SUE:
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL, %| RETN AMOUNT
| |susconTracTOR  |TRADE NO. AMOUNT| TODATE| cMPL| ~ %| RETAINED
L.A. PAINTING iPAlNTlNG C-22044 $32.000 $16,000] 50.00% 10% $1,600
ENVIRONMENTAL CONTRO[ABS/LEAD PAINT $53,000 $50,000] 94 34% 10% $5,000
ABATEMENT #DIVI0! 10% $0
#DIV/I0! 10% $0
#DIVIO! 10% $0
#DIVID! 10% $0
#DIV/0L 10% $0
ROIVIO! 10% $0
#DIviat 10% $0
ROIVIOL 10% 30
#DIV/OI 10% $0
#DIVIOI 10% 50
#DIVIOI 10% $0
#DIVIO] 10% $0
#DIVID! 10% 50
#DIVIOY 10% 80
#DIVI0) 10% $0
#DIV/O! 10% $0

Total Retained from Subs $6,600|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $94,070]

| certify that the above retentions are correct for this request.

Checked/Verified by

C & C ELECTRICAL CONTRACTOR, INC.

Name of Conlractor :
Initial - Project inspector or Engineer
, 5/ g//5
By Signature y Date L

NOTE
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet




DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JANUARY 2015

CONTRACTOR: C & C ELECTRICAL CONTRACTOR,INC Contract No.: 62755

PROJECT TITLE: STATE CAPITOL- FIRE ALARM SYSTEM IMPROVEMEl? DAGS Job No.: 62-10-0706
o CHANGE]|
& ORDER]
9 !LICENSE CHANGE ORDER COMPL. %| RETN AMOUNT)
O |PRIME CONTRACTOR |TRADE N_Q__ AMOUNT] TODATE| CMPL % RETAINED

C & C ELECTRICAL CONTRAGeneral Contractor ABC-11411 £38,3723 $36,529] 9519% 5% $1,826 A

R e T T T T O T T T T T T T T T ENEEAREANNEENEEEE

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL| %| RETAINED
#DIVIO| 10% $0
#OIVID 10% $0
#DIVION 10% $0
#DIVIO! 10% $0
#DIVID] 10% $0
#DIVID! 10% $0
#DIV/O! 10% $0
#DIVIO! 10% 50
#OINV/DY 10% 50
EDIV/IO! 10% S$0
HDIVIO! 10% 50
#DiV/0! 10% 50
HOIV/) 10% $0
#DIVIOI 10% 50
#DIVIO! 10% 50
#DIV/0! 10% $0
#DIVIOL 10% 50
#DIVIO! 10% 50
Total Retained from Subs 50|B

ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1 ,326|

| cerlify that the above retentions are correct for this request.

Checked/Verified by:

C & C ELECTRICAL CONTRACTOR, INC.

Name of Contractor :

Initial - Project Inspector or Engineer
s/¢/i5
pated '

By Signalture

NOTE
Columnar totals shall be equal in dollar vaiue o that on
the Monthly Estimate Sheel



! STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 7 PROJECT TITLE: STATE CAPITOL - FIRE ALARM SYSTEM IMPROVEMENTS
BILLING MONTH: January-15 DAGS JOB NO.: 6 2-10-0706 CONTRACT NO.: 62755

CONTRACTOR: C & C ELECTRICAL CONTRACTOR, INC.

VENDOR CODE: 20007300

Original Contract Payment Suffix: 1

Suffix Eund Symbol ou ed Retainage unt Dy

01 B12-441M £15,000.00 $750.00 $14,250.00

Totals: $15,000.00 $750.00 $14,250.00

Change Order Payment Suffix; 2

Suffix Eund Symbol unt Ea Retainage Amount Due

02 B12-441M $36,529.00 $1,826.00 $34,703.00

Totals: %$36,529.00 $1,826.00 $34,703.00

Grand Total: $51,529.00 $£2,576.00 %$48,953.00

X~ :
Verified B DATE

{This Sectlan for Administrative Services Office Use Only)

Vendor Code 20007900

Cost Code 3A1
D2 p2 N>y

Voucher No.

Verified By f’{ MAR 24 2005



